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FMSIB PROJECT # 85

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

Port of Vancouver, USA
Bulk Facility Track Relocation

Project Description
The Bulk Facility Track Relocation project enhances rail connectivity
from the rail mainline to the port’s T-5 rail loop. The project requires

Contractor
Design: HDR Inc.
Construction: Pending

the installation of approximately 54,500 track feet of rail, 35 turnouts
and increases capacity for improved freight movement by allowing the
port and port tenants to efficiently utilize unit trains.

Recent Progress

The project is in the design stage and has not been started as related projects need to be completed prior to initiating the Bulk Facility

Track Relocation project

Schedule and Scope changes

The Bulk Facility Track Relocation project is progressing as scheduled and within the same scope.

State funds will be utilized for which phase (s) of the project.
State funds will be used for the construction phase of the Bulk Facility Track Relocation project.

En|vironmenta| Impacts / Compliance

Federal fund Impacts

The NEPA/SEPA Checklist will be completed in an appropriate No Federal funds will be utilized in the Bulk Facility Track Relocation
timeframe project
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents . . C
Approved 08/14 NEPA documentation approved, pending SEPA application
RW Complete N/A No right of way issues
Contract Advertised 08/15
Contract Awarded 10/15
Groundbreaking 11/15
Open to Traffic 01/16
_ 2015-2017 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total Date _Planned Revised Actual
o . . 11/15 _$1,000,000
Preliminary Engineering 1.1m 7% 12/15 $1.100.000
Right-Of-Way 0 0% 1/16 $1,350,000
. 2/16
Construction 13.7m 93% 3/16 g
Total Project Cost 14.8m 100% 4/16  _$
5/16 $
6/16 _$
7116 _$
Total 09-11 _$3,450,000
Carryover of 13-15 $0
Total 15-17 $0
GRAND TOTAL $3,450,000 $0

Agency Contact Information: Randy McCaleb

(360) 993-8654 rmccaleb@portvanusa.com




